AMENDMENT NO. 1
TO THE CONTRACT BETWEEN THE
CITY OF SANTA CLARA, CALIFORNIA
AND
GALEDRIGE CONSTRUCTION, INC.

This agreement (*Amendment No. 17} is made and entered into on this _ dayof ,
200, (“Effective Date”) by and between the City of Santa Clara, California, a chartered California
municipal corporation, with its principal place of business located at 1500 Warburton Avenue, Santa
Clara, California 95050 (“City”) and Galedrige Construction, Inc., a California corporation with its
principal place of business located at Alviso, CA (“Contractor”). Contractor and City may be referred
10 herein individually as a “Party” or collectively as the “Parties™ or the “Parties to this Amendment
No. 1.”

RECITALS

Al The Parties previously entered into a contract entitled “2008 Asphalt Removal & Repair
Project”, dated March 18, 2008 (the “Original Contract”); and

B. The Parties entered into the Original Contract for the purpose of having Contractor provide
asphalt removal and repair services, and the Parties now wish to amend the Original Contract
to amend original unit costs, due to temporary suspension of work and increased costs, and
provide additional asphalt removal and repair services; and

C. The Parties agreed to a Change Order No. 1, effective May 13, 2008, which increased unit
prices for asphalt, increased asphalt quantities, extended time of completion by fourteen (14)
days, for a net increase of $105,888 in contract amount to a new total of $823,657.

In consideration of the above Recitals and the following mutual covenants and obligations, the
Parties agree as follows:

AGREEMENT PROVISIONS

1. Due to the suspension of work on residential area where water department did their water
main replacement project, the City and the Contractor agree to adjust the Fee Schedule
included as Exhibit F, as follows:

a. Increase unit price for item 6 — Asphalt concrete from $133.75 to $157.32 per ton
b. Increase lump sum for item 1 — Mobilization by $3,500

c. Increase lump sum for item 11 — Traffic Control by $1,000

d. Increase quantity for item 6 - Asphalt concrete from 1508 tons to 1900 tons

2. Due to the additional work on other residential areas and Cypress Alley reconstruction, the
City and the Contractor agree to adjust the Fee Schedule, included as Exhibit F, as follows:
a. Increase quantity for item 7 — Asphalt concrete from 391 tons to 400 tons
b. Increase lump sum for item 1 — Mobilization by $1,000




c. Add new item for asphalt grinding and repair work performed on Lincoln St. at
Clay Street with lump sum price of $10,100

3. Total of all adjustments included tn this amendment totals $173,505 which results in a new
total contract not to exceed amount of $997,152

4, All other terms of the Original Contract which are not in conflict with the provisions of this
Amendment No. 1 shall remain unchanged in full force and effect. In case of a conflictin the
terms of the Original Contract and this Amendment No. 1, the provisions of this
Amendment No. 1 shall control.

The Parties acknowledge and accept the terms and conditions of this Amendment No. 1 as
evidenced by the following signatures of their duly authorized representatives. It is the intent
of the Parties that this Amendment No. 1 shall become operative on the Effective Date first

set forth above.
CITY OF SANTA CLARA, CALIFORNIA,
a chartered California municipal corporation

APPROVED AS TO FORM:

HELENE L. LEICHTER JENNIFER SPARACINO

City Attorney City Manager

ATTEST:
1500 Warburton Avenue
Santa Clara, CA 95050

ROD DIRIDON, JR. Telephone: (408) 615-2210

City Clerk Facsimile: (408) 241-6771

;‘City,,

GALEDRIGE CONSTRUCTION, INC.,

a California corporati %M
By: / va/A

Alfred N. Galedri David Flores

Title: Owner Title: President
Local Address: Local Address:
P.O. Box 427, Alviso, CA 95002 P.0. Box 427, Alviso, CA 95002
Telephone:  (408)946-7782 Telephone:  (408)946-7782
Facsimile: (408)946-7971 Facsimile: (408)946-7971
“Contractor”
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